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The following sequence considers the extreme age and condition of existing signal systems and is designed to minimize operational impacts and design costs (such as when non-NTS equipped trains operate on lines newly modernized with NTS). This sequence incorporates comments from RTO and has been reviewed by representatives from CED. The following sequence is generally compatible with CEDs new car procurements.







STAGE�



START�



FINISH�



LINE�



LIMITS OF CONTROL�

NORMAL�SERVICE�

REROUTE�SERVICE�CARS�TO BE EQUIPPED WITH NTS�

NUMBER�OF

CARS�NUMBER

OF WORK

TRAINS�



NOTES��1�1998�2003�Canarsie�8th Ave to Rockaway Parkway�L�-�L�168�8�1,2��2�2003�2007�Flushing�Times Square to Main St.�7�-�7�392�18�3,4��3�2004�2008�Culver�West 8th St. to 7th Ave.�F�B,D,N,Q�F�330�14�5��4�2005�2009�Crosstown�Court Sq. to 7th Ave (including Bergen St. Interlocking)�G�-�G�72�4���5�2006�2010�Queens N�71 St./Continental Ave to 179th St. & Jamaica Center�E,F,G,R,V�N�E,R,V�684�30�5��6�2007�2011�Queens S�71 St./Continental Ave to Court Sq. & 5th Ave�E,F,G,R,V�N�-�-��5��

7�

2008�

2012�

8th Ave - 1 �Hoyt St. to Lefferts Blvd.(including Hoyt St. Master Tower & Interlocking)�

A,C�

E�

A,C�

638��

��

8�

2009�

2013�

6th Ave�47-50th Rockefeller Center to North Jay St. (includes 5th Ave Interlocking to 7th Ave & West 4th St. & Jay St. Interlockings)�

B,D,F,Q�

A,C,E�

B,D,Q�

654��

��9�2010�2014�8th Ave - 2�59th St. to Jay St. (also connects to 7th Ave/53rd St.)�A,C�E�-�- ����

10�

2011�

2015�

Broadway B1�Whitehall St. to: Queens & Queensboro Plaza via 60th St. tube, 36th St. Queens Line via 63rd St. tube to 57th St. 7th Ave & 47-50 6th Ave�

N,R�

B,D,Q�

N�

286��

��

11�

2012�

2016�

Dekalb�Atlantic Ave, Brighton & Pacific St., 4th Ave to:

Whitehall & Broad St. Via Montague Tube and Prince St. & Broadway-Lafayette via Manhattan Bridge�B,D,

M,N,Q,R�B,D,

N,Q,R�

M�

168��

��12�2013�2017�8th Ave - 3�Rockaway Blvd. to Far Rockaway & Rockaway Park�A,C�E�-�-����



NOTES:	1.  To the maximum extent possible, for all stages, NTS vehicle equipment will be installed only on new (4-5 car) consists.  If required, Canarsie will�                        use existing R42’s retrofit  with NTS vehicle equipment reconfigured into 4-car consists.

2.  Number of  work trains for Canarsie includes two Track Geometry Cars.

3.  Interoperability and completeness of NYC Transit “Form Fit and Function Standard Specifications” will be verified before starting Stage 2.

4.  Cars for Flushing will be new 5-car consists factory equipped with NTS.

5.  The Auxiliary Wayside System for these lines will be designed to address the need for rerouting unequipped trains on these equipped line.

6.  A 12 step graphic display in MicroSoft Powerpoint can be downloaded from NYC Transit’s BBS (212)-492-8069
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Approximate Scale of Work













STAGE�



LINE�

MIXED

MODE�REQUIRED�

TRACK

MILES�

TRACK MILES IN SUBWAY�

TRACK MILES IN ELEVATED�

TRACK MILES IN OPEN CUT�

NUMBER OF INTER-LOCKINGS�

NUMBER OF SWITCHES�

NUMBER�OF

CARS�APPROX

NUMBER�OF�CONSISTS�

NUMBER

OF WORK

TRAINS�APPROX

TOTAL

NUMBER

UNITS/CONSISTS��1�Canarsie�N�23�16�7�-�7�41�168�42�8�50��2�Flushing�N�27�6�18�3�8�81�392�78�18�96��3�Culver�Y�24�11�12�1�4�38�330�82�14�96��4�Crosstown�N�20�20�-�-�5�41�72�18�4�22��5�Queens N�Y�17�17�-�-�6�77�684�171�30�201��6�Queens S�Y�20�20�-�-�4�42�0�0�0�0��7�8th Ave - 1 �N�35�29�6�-�10�98�638�160�0�160��8�6th Ave�N�23�23�-�-�7�72�654�164�0�164��9�8th Ave - 2�N�25�25�-�-�5�41�0�0�0�0��10�Broadway B1�N�26�26�-�-�6�64�286�72�0�72��11�Dekalb�N�20�19�1��3�19�168�42�0�42��12�8th Ave - 3�N�22�-�1�21�5�38�-�0�0�0��-�TOTALS��282�212�45�25�70�652�3392�829�74�903��

NOTES:

	1.	Upon completion of the B2 subdivision, the A subdivision will be modernized

	2.	Upon completion of the A subdivision the B1 subdivision will be modernized
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